
0040343
007362

Ps13 39,.95411

Depa rtment of Energy
Richland Operations Office

P.O. Box 550
Richland, Washington 99352

DEC 1 9 1994

Mr. Steve M. Alexander
Perimeter Areas Section Manager
Nuclear Waste Program
State of Washington
Department of Ecology
1315 West Fourth Avenue
Kennewick, Washington 99336-6018

Mr. Douglas R. Sherwood
Hanford Project Manager
U.S. Environmental Protection Agency
712 Swift Boulevard, Suite 5
Rictlland, Washington 99352

Dear Messrs. Alexander and Sherwood:

N-SPRINGS EXPEDITED RESPONSE ACTION; FULFILLMENT OF HANFORD FEDERAL FACILITY
AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) MILESTONE M-16-12B-T2

This letter is to document that Milestone M-16-12B-T2, defined in Tri-Party
Agreement Change Request Number M-15-94-04, has been met. This milestone 3

established for the N-Springs Barrier Wall required the U.S. Department of
Energy to "begin site preparation, e.g., preparation of the shoreline road,"
by December 31, 1994. Site work preparation began on November 23, 1994, for
the barrier wall shoreline road. The initial work consisted of regrading the
existing earthen berm along the southwestern end of the barrier wall
alignment. Additional site preparation work will include minor regrading
along the shoreline road, placing clean fill along the road as a work pad, and
setup of the subcontractor staging area.

If you have any questions, please call Mr. Paul M. Pak on 376-4798.

Sincerely,

4-1 11 .211
y "ulie K. Erickson, Director

RSD:DEO	 ^/ River Sites Restoration Division

cc: M. J. Lauterbach, BHI
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